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APPENDIX 15- 2  
FINAL ESTIMATES INDEPENDENT ASSURANCE REVIEW CHECKLIST 

DFEO CONSTRUCTION CHECKLIST FOR IA  
ITEMS CHECKED References P F N/A REMARKS 

  I. Contract Administration  

 

 

 

 

 

 

 

 

 

 

 

a. Contract, Contract Plans , Special Provisions, etc. 
available  

CPAM CH 5, 
R&AM 

   

b. Plan Summary Boxes  

1. Price adjustments applied and shown ; any 
additions/deletions  

Specifications    

2. Final quantities summarized as they are 
completed 

CPAM CH 5    

3. Cross-reference all data that supports the final 
quantity 

CPAM CH 5    

4. Penalties assessed and shown     

5. Thickness adjustments applied and shown Specification 285    

6. Method of payment verification (Plan Quantity, 
Final Measure, or Lump Sum) 

    

          7. All Final Estimates documentation and back up in    
EDMS or Collaboration Site, as applicable. 

    

c. Final As-Built Plans  

1. Updated as project progresses  
a. All field revisions shown. Marked up in red 

font. All EOR revisions placed 
appropriately per Section 5.12 of CPAM. 

b. Voided sheets identified and in the correct 
order. 

CPAM CH 5    

2. Bridge Plans:     

a. Load Ratings recorded on appropriate 
forms  and submitted with  Plans 

CPAM CH 5    

b. Drill Shaft Inspection records submitted  
with Plans 
 

CPAM CH 5    
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                  c.   Pile Driving Log folders certified and 
submitted with Plans 

CPAM CH 5     

 

 

 

 

 

 

d. Contract Time: 

1. All time extensions reflected on summary contract 
time 

CPAM CH 5    

2. Overrun in contract time reflected in 
LDs/disincentive charged on monthly or progress 
estimate  

CPAM, 
Specifications 

   

3. Deduction made for late contract execution Specifications    

4. Time charges summarized     

     

e. Contractor’s Certifications Payment based on Certification of 
Quantities/Worksheets/Monthly Estimates received monthly: 

1. Bituminous Certification and/or Worksheets (All 
Projects)  

    

2. Fuel Worksheets (LS/DB Projects). For 
Conventional, done in Site Manager 

    

3. Asphalt quantity certifications, certified for each 
pay item (Conventional Projects). Worksheets 
turned in for LS/DB projects             

    

4. MOT Signs, etc. & Traffic Markings Certifications 
(Conventional Projects only)              

    

5. Traffic Marking Certification (Worksheet for 
(Conventional & LS/DB Projects)  

6. All other monthly certifications pertaining to the 
progress estimate and monthly payment            

CPAM CH 5    

f. Materials 

1. Check all deficiencies, in Certification of Materials 
as they are turned in. (Have you addressed this 
on pay estimates?) 

    

II. Earthwork 

a. Pre-construction work 

1. If cross-section waiver requested, was it approved 
prior to clearing & grubbing? 
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2. Bench level loop performed and verified.  CPAM CH 5    

3. Errors in vertical control data detected in the initial 
benchmark loop verification field notes with 
results forwarded to contractor? 

    

4. Has verification of original terrain line been 
recorded appropriately prior to any clearing & 
grubbing? 

    

5. Errors in cross-sections detected, and was 
contractor notified? 

    

6. If paying by truck measurements, has a list of 
trucks with their assigned numbers and their 
certified capacity been provided? 

Per Specs    

b. During Construction work: 

1. Have all temporary benchmarks used during 
subsoil excavation been properly referenced 
using the Final Measurement Miscellaneous 
form?  Is there any reference to the original Bench 
Mark (BM)? 

    

2. If extra depth subsoil encountered and excavated, 
have calculations been made for accurate 
payment for additional material? 

CPAM CH 5, 
Specifications 

   

3. Is subsoil excavation that exceeds the limits of 
authorized excavation been paid for and 
explained for each occurrence? 

    

c. After Completion of Earthwork: 

1. Have all adjustments to embankment due to 
subsoil excavation overruns or underruns been 
made? 

    

2. Have final measurements/counts been 
summarized, checked & documented on the 
appropriate Site-Source-Record? 

    

3. Have all changes to final earthwork been 
indicated on final plans, and/or cross-section plots 
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included? 

III. Asphalt  

a. Conventional Projects 

1. Does the lot submittal package have all 
supporting documentation? 

CPAM CH 11    

2. Does the tonnage tickets match the Contractor’s     
Quality Control reports? 

    

3. Unit price adjustment for each composite pay 
factor percentage adjustment? Paid on the 
monthly estimate 

    

4. Asphalt Pay item paid per Specifications (up to 
105% adjustments) made on the monthly estimate 

Section 234, 285, 
287, 334, 337,339 

   

5. Have penalties been assessed? Specifications    

6. Roadway As-Built Pavement data form submitted 
appropriately into the Construction Automated 
Reporting System (CARS) System 

CPAM CH 5    

b. Alternative Contracts (LS and DB)  

1. Is there a LOT Submittal Package for each 
adjustment to the lump sum price based on the 
composite pay factor worksheet? 

    

2. Fuel & bituminous adjustments in accordance with 
Contract? 

    

     

3. Are monthly payments shown on the Schedule Of 
Values (SOV)? 

    

4. Spread Rate Adjustments up to 105% per 
Specifications? 

    

5. Any Penalties? Have they been assessed per 
Specifications? 

    

  IV- Concrete (Foundations, Substructure, and Superstructure) 

a. Records 

1. Are low strength failure penalties calculated 
according to Contract? 

    

2. Have adjustments to unit price been made?      
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b. Piling verification:  

1. Authorized pile lengths provided?      

2. Payments for performed holes, buildups, splices, 
re-drives, cutoffs, and set checks documented in 
pile driving records and related to payment 
according to specifications? 

    

c. Drill Shafts 

1. Contract Documents reviewed for applicable 
specifications related to payments? 

    

V - Warranties 

a. Asphalt pavement Section 337-338    

b. Bridge deck exp. joints, other bridge warranties Section 401    

c. Bearing devices Section 401    

d. Bridge electrical/ lighting system Section 401    

e. Coatings Section 401    

f. Concrete pavement Section 355    

g. Design Build warranty (complete project)     

h. Bridge drainage system Section 401    

i. ITS warranty     

j. Landscape installation Section 580    

k. Post construction warranty (add-on)     

l. Traffic markings Section 707-713    

m. Performance turf Section 570    

n. Building warranties.     

 


